
CERES Subsystem Delivery Schedule – July 2008 

(Next Science Team Meeting – Fall 2008 in New York, NY) 
 

Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

TISA 
Averaging 
(SCCR 677) 

July 16 July 18 July 25 To correct an error that was in the previous 
delivery. 

  warlock & 
magneto 

TISA 
Averaging 
(SCCR 650) 

August 1 August 15 August 22 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily 
processing.  New PGEs: CER10.0P1, 
CER10.0P2, & CER10.0P3. 

 X warlock & 
magneto 

CERESlib August 8 August 22 August 29 New Toolkit.   warlock & 
magneto 

Regrid MOA August 8 August 22 August 29 G5 for Edition2 on magneto.   warlock & 
magneto 

GGEO 
(SCCR 653) 

August 15 August 29 September 5 Final coefficient delivery for 11/05 - 
12/05.  Initial coefficient delivery for 1/06 
- 12/06.  Code delivery to support Beta10 
GGEO processing. 

  warlock & 
magneto 

ERBE-like August 15 August 29 September 5 To process on magneto.     warlock & 
magneto 

TISA Gridding September 5 September 19 September 26 PMOA delivery dealing with overlap file 
checking and reading G5-CERES MOA 
input.  Also, support Beta2-Edition3 SFC 
processing. 

  warlock & 
magneto 
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Delivery to 
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CERESlib 
Delivery 
Needed 
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PGE(s) 

Certified 
Platform(s) 

Clouds September 5 September 19 September 26 Edition2 on magneto.    warlock & 
magneto 

Inversion October 10 October 17 October 24 Edition2 on magneto.    warlock & 
magneto 

Instantaneous 
SARB 

October 17 October 31 November 7 Terra Edition2 on magneto.    warlock & 
magneto 

TISA Gridding October 31 November 14 November 21 Edition2 on magneto.    warlock & 
magneto 

GGEO Fall To process on magneto.   warlock & 
magneto 

TISA Gridding Winter New PGE 9.0P2 (?) for new ISCCP-D2-
like-Flux (?) product. 

 X warlock & 
magneto 

GGEO Spring 2009 New PGE 11.7P2 (?) for new ISCCP-D2-
like-Merge (?) product. 

 X warlock & 
magneto 

Regrid MOA ??? To process the G5 CERES data that will be 
coming to support Edition3. 

  warlock & 
magneto 

Clouds ??? Support TRMM VIRS-only processing of 
August 2001 forward. 

  warlock & 
magneto 

Inversion Two to four weeks after Clouds Support TRMM VIRS-only processing.   warlock & 
magneto 
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Subsystem 
Preliminary 

Delivery 
Memo to CM 

Delivery to 
CERES CM 

Release to 
Langley DAAC Reason for Delivery 

CERESlib 
Delivery 
Needed 

New 
PGE(s) 

Certified 
Platform(s) 

Inversion ??? Support Beta2-Edition3 processing.   warlock & 
magneto 

TISA Gridding Two weeks after Inversion PMOA delivery dealing with overlap file 
checking and reading G5-CERES MOA 
input.  Also, support Beta2-Edition3 SFC 
processing. 

  warlock& 
magneto 

Instrument 
(SCCR 641) 

??? Delivery of simulated IES PGE to support 
TRMM VIRS-only processing.  New PGE: 
CER1.0P1. 

 X warlock & 
magneto 

 


